



Village of
Elmwood Park

Angelo "Skip" Saviano
Village President
Gina Pesko
Village Clerk
Paul A. Volpe
Village Manager
Michael Durkin
Village Attorney

Trustees
Alan T. Kaminski
Jeff Sargent
Angela Stranges
Anthony Dei Santo
Angelo J. Lollino
Jonathan L. Zivojnovic

Mr. Ronald Anderson
3134 N. 78th Ct
Elmwood Park, IL 60707

May 3, 2017

RE: Freedom of Information Act Request

Dear Mr. Anderson,

The Village of Elmwood Park is in receipt of your April 26, 2017, Freedom of Information Act (5 ILCS 140/1 et seq.) ("FOIA") for the following records:

"Christopher B. Burke Eng LLC-Fees/costs for 2015 Street Restoration Proj-Final"

Enclosed are copies of the records you requested. However, please be advised that certain information in the records being provided has been determined to be exempt from disclosure under FOIA, and that information has been redacted from the records being provided.

Section 7 (1)(b) of FOIA provides that "private information" is exempt from disclosure. "Private information" is defined in FOIA as, "unique identifiers, including a person's social security number, driver's license number, employee id number, biometric identifiers, personal financial information, passwords or other access codes, medical records, home or personal telephone numbers, and personal email addresses." Section 7(1)(c) of FOIA provides that, "personal information contained within public records, the disclosure of which would constitute a clearly unwarranted invasion of personal privacy is exempt from disclosure. Consequently, birthdates and other personal information, the disclosure of which would constitute a clearly unwarranted invasion of personal privacy, such as the victim's name and identifying information, have been redacted from the records being provided.

In accordance with Section 9(a) of FOIA, you are hereby notified that you have the right to file a Request for Review regarding the decision made by the Village of Elmwood Park Freedom of Information Officer with the Public Access Counselor at the Illinois Attorney General's Office.

You can file your Request for Review with the Public Access Counselor by writing to:

Sarah Pratt
Public Access Counselor
Office of the Attorney General
500 South 2nd Street
Springfield, Illinois 62706
Fax: 217-782-1396
E-mail: publicaccess@atg.state.il.us

If you choose to file a Request for Review with the Public Access Counselor, you must do so within 60 calendar days of the date of this letter. Please note that you must include a copy of your original FOIA request and this letter when filing a Request for Review with the Public Access Counselor. You are also notified that you have the right to judicial review regarding the decision made by the Village of Elmwood Park Freedom of Information Officer pursuant to Section II of FOIA.

Should you have any questions, please do not hesitate to contact my office.

Gina Pesko



Village Clerk
Freedom of Information Officer
708-452-3948



Design / Build

BURKE, L.L.C.

9575 West Higgins Road • Suite 600 • Rosemont, Illinois 60018-4920 • TEL (847) 823-0500 • FAX(847) 823-0520

April 22, 2016

Village of Elmwood Park
11 Conti Parkway
Elmwood Park, Illinois 60707



Attention: Mr. Paul Volpe
Village Manager

Subject: 2015 Street Rehabilitation Project
Pay Request #8 and Final
(CBBEL Project No. 010150.00089)

Dear Mr. Volpe:

Please find the enclosed invoice and waiver for the work completed to date on the 2015 Street Rehabilitation Project. The payment as of this date is as follows:

	Contract Guaranteed Maximum Price	
	\$5,155,717.95	
1.	Work Completed to Date	\$5,064,058.56
2.	Less Previous Payments	<u>\$5,054,473.83</u>
3.	Amount Due	\$ 9,584.73

If you have any questions or concerns, please do not hesitate to call.

Sincerely,

C
Orion Gale, PE ✓

OK
B. Gale
4-26-16

Enclosure as Noted

INVOICE

Village of Elmwood Park
 11 Conti Parkway
 Elmwood Park, IL 60707

Invoice No: April 22, 2016
 8 & Final

01.R010150.00089 2015 Street Rehabilitation Project

Billing Limits	To-Date	Prior	Current
Construction	\$ 4,265,812.75	\$ 4,164,568.36	\$ 8,874.75
Engineering Fee	* \$ 515,500.00	\$ 515,500.00	\$ -
TOTAL	\$ 4,781,312.75	\$ 4,680,068.36	\$ 8,874.75
Construction Management Fee (8%)	\$ 382,505.02	\$ 374,405.47	\$ 709.98
GMP	\$ 5,163,817.77	\$ 5,054,473.83	\$ 9,584.73
TOTAL THIS INVOICE			\$ 9,584.73

Make Payable to: Burke, LLC
 9575 W. Higgins Road
 Rosemont, Illinois 60018

* Additional Engineering Fee for Alley and Parking Lot = \$7,500

FINAL WAIVER OF LIEN



BURKE, LLC
 9575 West Higgins Road, Suite 600
 Rosemont, Illinois 60018
 Tel (847) 823-0500 Fax (847) 823-0520

STATE OF ILLINOIS)
)SS
 COUNTY OF COOK)
 TO WHOM IT MAY CONCERN:

WHEREAS the undersigned has been employed by The Village of Elmwood Park
 to furnish Design Build, Construction Management and Construction Services
 for the premises know as 2015 Street Rehabilitation Project
 of which The Village of Elmwood Park is the owner.

THE undersigned, for an in consideration of Nine Thousand Five Hundred Eighty-Four and 73/100
 (\$ 9,584.73) Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es)
 hereby waive and release any and all lien or claim of, or right to, lien, under the statutes of the State of Illinois, relating to mechanics' liens, with respect to an on said
 above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery furnished, and on the moneys, funds or other
 considerations due or to become due from the owner, on account of all labor, services, material, fixtures, apparatus or machinery, furnished to this date by the
 undersigned for the above-described premises, INCLUDING EXTRAS.*

DATE April 22, 2016 COMPANY NAME BURKE, LLC
 ADDRESS) 9575 W. Higgins Road, Suite 600, Rosemont, Illinois 60018

SIGNATURE AND TITLE 4-22-16 PRINCIPAL

*EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT.

STATE OF ILLINOIS)
)SS
 COUNTY OF COOK)

CONTRACTOR'S AFFIDAVIT

TO WHOM IT MAY CONCERN:
 THE UNDERSIGNED, (NAME) Orion Gately BEING DULY SWORN, DEPOSES
 AND SAYS THAT HE OR SHE IS (POSITION) Principal OF
 (COMPANY NAME) BURKE, LLC WHO IS THE
 CONTRACTOR FURNISHING Engineering, Construction Management, Construction WORK ON THE PROJECT
 LOCATED AT Village of Elmwood Park
 OWNED BY The Village of Elmwood Park

That the GMP amount of the contract including extras* is \$ 5,064,058.56 on which he or she has received or requested payment of
 \$ 5,054,473.83 Prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and that
 there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names and addresses of all parties who have furnished material or
 labor, or both, for said work and all parties having contracts or sub contracts for specific portions of said work or for material entering into the construction thereof and the
 amount due or to become due to each, and that the items mentioned include all labor and material required to complete said work according to plans and specifications:

Names & Addresses	What For	Contract Price including Extras*	Amount Paid	This Payment	Balance Due
BURKE, LLC 9575 W HIGGINS, ROSEMONT	Design Build Services	\$890,615.45	\$889,905.47	\$709.98	\$0.00
TRIGGI CONST 1975 POWIS, WEST CHICAGO	concrete construction	\$1,488,931.16	\$1,488,931.16	\$0.00	\$0.00
RICCIO CONST PO BOX 762, PALOS PARK	sewer construction	\$735,705.71	\$735,705.71	\$0.00	\$0.00
ORANGE CRUSH 321 CENTER ST, HILLSIDE	road construction	\$1,716,144.12	\$1,716,144.12	\$0.00	\$0.00
AMERICAN TOPSOIL CHICAGO, MELROSE PARK	landscaping	\$128,677.50	\$128,677.50	\$0.00	\$0.00
BEHM PAVEMENT MAINTENANCE, CRYSTAL LAKE	crack sealing	\$73,082.12	\$73,082.12	\$0.00	\$0.00
GREAT LAKES LANDSCAPING, ELK GROVE VILLAGE	landscaping	\$13,153.00	\$13,153.00	\$0.00	\$0.00
UTILITY DYNAMICS CORPORATION, OSWEGO	electrical/lighting	\$17,749.50	\$8,874.75	\$8,874.75	\$0.00
TOTAL LABOR AND MATERIAL INCLUDING EXTRAS* TO COMPLETE		\$5,064,058.56	\$5,054,473.83	\$9,584.73	\$0.00

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material, labor or other work of any kind
 done or to be done upon or in connection with said work other than above stated.

DATE April 22, 2016 SIGNATURE: _____
 SUBSCRIBED AND SWORN TO BEFORE ME THIS 22 DAY OF April, 2016

*EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS,
 BOTH ORAL AND WRITTEN, TO THE CONTRACT.

